

O3 for EPCs & Contractors

Maximizing the Value of Your AWP Program

O3 helps EPC Firms and Contractors working on industrial capital assets maximize their Advanced Work Packaging (AWP) program by setting the conditions for success during implementation, facilitating best practice adherence during execution, driving continuous improvement, and scaling across the enterprise over time.



AWP is a project execution methodology that requires adjusting the way EPC Firms and Contractors deliver projects, not only during construction – throughout all of execution.

The Challenges

- Owner / Operators are implementing AWP across the entire project lifecycle which requires far more than WorkFace Planning (WFP)
- Owners are evaluating partners based on their AWP maturity and performance, yet understanding where your company is in the AWP adoption process is complex and subjective
- Owner AWP programs require EPCs to support multiple subcontractors with varying degrees of AWP maturity
- Implementing AWP effectively requires the use of more than one system or tool, which means work packages live in disparate systems that do not communicate
- Current project controls reporting is rear facing and based on lagging indicators which do not reflect the new AWP perspective of predictive, leading indicators

The Solution

O3 is the only tool designed specifically to measure the health and adoption of AWP and support your implementation wherever you are in your AWP journey. O3's automated approach minimizes the need for manual data collection and analysis and presents a single view of your AWP program.

- Top down reporting to showcase your commitment to AWP program adoption and performance
- AWP-driven project KPIs and metrics to provide forward facing, predictive analytics
- AWP best practice library with automated measurement of program adherence
- AWP Master Index to provide a consolidated database of all work packages and their relationships
- Industry-leading constraint management functionality to drive productivity throughout execution
- Ability to easily consume and manage AWP data from multiple project systems
- AWP training management to facilitate adoption
- Role-specific project and AWP dashboards to provide leading indicators for all stakeholders

Key Features

- **AWP Reporting & Analytics**
- **Constraint Management**
- **AWP Master Index**
- **AWP Data Management**
- **AWP Education & Training Management**



Learn more at www.o3.solutions